COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/08/2006

ESTIMATE SUMMARY 08:55:10
CONTID: C15174R ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 15174R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 216.( DAYS TIME ALLOW: 10/13/2( FIXED COMPLETION DAT
I-70 JOINT REPAIRS PERCENT TIME: 109.09 ORIG TIME ALLOW: 10/13/2( FIXED COMPLETION DAT
PROJECT NO: IM 0704-206
I-70 JOINT REPAIRS
NAME OF ROAD: 070A
PROJECT COUNTIES: DENVER
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 10/31/2006 DATE TIME STARTED 03/30/2006
225 UNION BLVD. SUITE 500 DATE LET 01/12/2006 DATE WORK BEGAN  03/30/2006
DATE AWARDED 01/31/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/09/2006 DATE ACCEPTED
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 03/30/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,247,642.25 PARTICIPATING $ 1,587,800.16 S 363,116.14
AWARD PROJECT AMT: $  2,567,642.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 48.89% TOTAL EARNINGS 1,587,800.16 363,116.14
FUNDS AVAILABLE: $ 1,659,842.09 STOCKPILED MATERIALS 56,549.80 -11,454.94
GROSS EARNINGS 1,644,349.96 351,661.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -38,514.63 -22,149.90
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,605,835.33 329,511.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,605,835.33 329,511.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 329,511.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00210
0010 202-00250
0015 202-01000
0020 208-00045
0025 208-00050
0030 208-00055
0035 208-00100
0040 208-00205
0045 210-01011
0050 210-01050
0055 403-00720

C15174R
15174R-BID
IM 0704-206
ITEM
DESCRIPTION

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF FENCE

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION

RIGID INLET PROTECTION DEVICE

SEDIMENT REMOVAL AND DISPOSAL

EROSION CONTROL SUPERVISOR

*RESET GATE

*RESET CHAIN LINK FENCE

HOT MIX ASPHALT (PATCHING) (ASPHALT)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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PCN: 15174R-BID ESTIMATE RUN 11/08/2006
PROJECT: IM 0704-206 ESTIMATE NO: 0007 08:55:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 607-11581 *FENCE (TEMPORARY) (SPECIAL) 121.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0065 607-52900 *LINE POST (CHAIN LINK) 38.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0070 607-52905 *END POST (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0075 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0080 607-53172 *FENCE CHAIN LINK (72 INCH) 319.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0085 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 81,100.00
202,750.00000 1.000 202,750.00
0090 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
11,000.00000 0.500 5,500.00
0095 627-00005 *EPOXY PAVEMENT MARKING 15.000 0.000
GAL 10.600 2,650.00
250.00000 10.600 2,650.00
0100 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 150.000 31.780
GAL 27.430 1,508.65
55.00000 59.210 3,256.55
0105 630-00000 *FLAGGING 1,300.000 443.000
HOUR 95.500 2,387.50
25.00000 538.500 13,462.50
0110 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 0.500
EACH 0.000 0.00

17,600.00000 0.500 8,800.00
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PCN: 15174R-BID ESTIMATE RUN 11/08/2006
PROJECT: IM 0704-206 ESTIMATE NO: 0007 08:55:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-00007 *TRAFFIC CONTROL INSPECTION 68.000 57.000
DAY 5.000 825.00
165.00000 62.000 10,230.00
0120 630-00012 *TRAFFIC CONTROL MANAGEMENT 170.000 116.000
DAY 9.000 5,175.00
575.00000 125.000 71,875.00
0121 210-00840 RESET TRAFFIC SIGNAL POLE 1.000 1.000
EACH 0.000 0.00
2,357.50000 1.000 2,357.50
0125 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 2,640.000 840.500
HOUR 93.000 232.50
2.50000 933.500 2,333.75
0130 630-80001 *FLASHING BEACON (PORTABLE) 12.000 6.000
EACH 0.000 0.00
1,600.00000 6.000 9,600.00
0135 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 24.000 12.000
EACH 0.000 0.00
400.00000 12.000 4,800.00
0140 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 127.000 63.500
EACH 0.000 0.00
130.00000 63.500 8,255.00
0145 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 151.000 55.500
EACH 0.000 0.00
135.00000 55.500 7,492.50
0150 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 3.000
EACH 0.000 0.00
140.00000 3.000 420.00
0155 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 80.000
SF 0.000 0.00
19.00000 80.000 1,520.00
0160 630-80355 *PORTABLE MESSAGE SIGN PANEL 10.000 5.000
EACH 0.000 0.00
14,400.00000 5.000 72,000.00
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PCN: 15174R-BID ESTIMATE RUN 11/08/2006
PROJECT: IM 0704-206 ESTIMATE NO: 0007 08:55:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 3.000
TYPE)
EACH 0.000 0.00
2,000.00000 3.000 6,000.00
0170 630-80360 *DRUM CHANNELIZING DEVICE 86.000 43.000
EACH 0.000 0.00
65.00000 43.000 2,795.00
0175 630-80370 CONCRETE BARRIER (TEMPORARY) 1,936.530 968.265
LF 0.000 0.00
30.00000 968.265 29,047.95
0180 630-80380 *TRAFFIC CONE 500.000 229.500
EACH 0.000 0.00
6.00000 229.500 1,377.00
0185 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 3.000 1.500
(TEMPORARY)
EACH 0.000 0.00
5,300.00000 1.500 7,950.00
0190 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 4.000 1.500
(TEMPORARY)
EACH 0.000 0.00
25,000.00000 1.500 37,500.00
0195 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0207 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70080 *F/A FURNISH UNIFORM TRAFFIC CONTROL 121,000.000 39,055.400
FA 8,639.000 8,639.00

1.00000 47,694.400 47,694.40
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PCN: 15174R-BID ESTIMATE RUN 11/08/2006
PROJECT: IM 0704-206 ESTIMATE NO: 0007 08:55:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 700-70222 F/A CELLULAR PHONE SERVICE 7,500.000 3,560.400
FA 199.080 199.08
1.00000 3,759.480 3,759.48
0220 700-70380 F/A EROSION CONTROL 3,000.000 670.410
F A 0.000 0.00
1.00000 670.410 670.41
0315 900-00006  ADDED ITEM (DOLLAR)/ LANE RENTAL FEE 0.000 0.000
DOL -6,250.000 -6,250.00
1.00000 -6,250.000 -6,250.00
0320 900-00006  ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION 0.000 0.000
DOL -2,250.000 -2,250.00
1.00000 -2,250.000 -2,250.00
CAT 0200 CURRENT AMT $ 1,319,893.40 $ 105,116.73$ 582,586.54

CAT NO0300 STRUCTURES

0086 626-00100 MOBILIZATION (WITHOUT AUTOPAY) 1.000 1.000
LS 0.000 0.00
12,052.00000 1.000 12,052.00
0196 900-00006  ADDED ITEM (DOLLAR)/ REMOVAL OF LOOSE SPLASH PANELS 282.090 282.090
FROM I-70
DOL 0.000 0.00
1.00000 282.090 282.09
0197 900-00014 ADDED ITEM (LUMP SUM)/ COMPOSITION TESTING FOR 132.000 132.000
EXISTING REBAR
LS 0.000 0.00
1.00000 132.000 132.00
0225 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 21,036.000 1,337.560
sy 14,572.000 51,002.00
3.50000 15,909.560 55,683.46
0230 202-00502 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.300 8.820
cY 1.480 6,216.00
4,200.00000 10.300 43,260.00
0235 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 232.000 83.560
sy 12.670 9,502.50

750.00000 96.230 72,172.50
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PCN: 15174R-BID ESTIMATE RUN 11/08/2006
PROJECT: IM 0704-206 ESTIMATE NO: 0007 08:55:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0240 202-00504 REMOVAL OF EXPANSION DEVICE 599.000 193.335
LF 18.130 2,447.55
135.00000 211.465 28,547.78
0245 202-05100 SANDBLASTING REINFORCING STEEL 232.000 95.370
SY 17.980 1,348.50
75.00000 113.350 8,501.25
0250 210-00500 REBUILD PORTIONS OF PRESENT STRUCTURE 10.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0255 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,016.000 0.000
TON 0.000 0.00
77.00000 0.000 0.00
0256 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 3,191.830 2,336.410
TON 855.420 61,590.24
72.00000 3,191.830 229,811.76
0260 509-08100 PROVIDE TEMPORARY SUPPORT 1.000 0.444
LS 0.052 15,600.00
300,000.00000 0.496 148,800.00
0261 900-00007 ADDED ITEM (EACH)/ ADDITIONAL TEMPORARY SUPPORT 9.000 9.000
EACH 0.000 0.00
4,883.00000 9.000 43,947.00
0262 900-00014 ADDED ITEM (LUMP SUM)/ PROVIDE TEMP SUPPORT 0.000 0.000
(STRONGBACKS)
LS 0.000 0.00
84,100.00000 0.000 0.00
0265 509-08120 TEMPORARY BRIDGE DECK 4,489.000 1,920.000
SF 0.000 0.00
40.00000 1,920.000 76,800.00
0266 211-00212 1-1/2 INCH CORE DRILLED HOLE 1-3/4 IN CORE DRILL WILL 32.000 32.000
BE PAID AS 1-1/2 IN CORE DRILL
LF 0.000 0.00
54.87000 32.000 1,755.84
0267 509-00000 STRUCTURAL STEEL 441.600 441.600
1B 0.000 0.00
10.51000 441.600 4,641.22
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PCN: 15174R-BID ESTIMATE RUN 11/08/2006
PROJECT: IM 0704-206 ESTIMATE NO: 0007 08:55:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0270 513-00690 BRIDGE DRAIN (SPECIAL) 26.000 8.000
EACH 18.000 72,000.00
4,000.00000 26.000 104,000.00
0275 515-00120 *WATERPROOFING (MEMBRANE) 496.000 129.000
sY 90.000 2,700.00
30.00000 219.000 6,570.00
0280 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 129.000 0.000
LF 0.000 0.00
215.00000 0.000 0.00
0280 MATERIAL ALLOWANCE EXPANSION DEVICE 93.157
LF 0.000 0.00
110.00000 93.157 10,247.27
0285 518-02010 ELASTOMERIC CONCRETE END DAM 78.000 0.000
CF 0.000 0.00
465.00000 0.000 0.00
0285 MATERIAL ALLOWANCE CONCRETE END DAM 320.474
CF 0.000 0.00
66.00000 320.474 21,151.28
0290 519-01000 EPOXY RESIN (INJECTION) 300.000 21.500
LF 0.000 0.00
60.00000 21.500 1,290.00
0295 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 130.000 53.200
cY 10.300 11,330.00
1,100.00000 63.500 69,850.00
0296 900-00014 ADDED ITEM (LUMP SUM)/ SPLASH BLOCK CIP 1.000 0.000
LS 1.000 495.00
495.00000 1.000 495.00
0300 602-00000 REINFORCING STEEL 27,267.000 9,447.210
1B 1,795.490 13,466.18
7.50000 11,242.700 84,320.25
0300 MATERIAL ALLOWANCE MECH. COUPLERS 5,737.649
1B -1,795.445 -11,454.94
6.38000 3,942.204 25,151.26
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PCN: 15174R-BID ESTIMATE RUN 11/08/2006
PROJECT: IM 0704-206 ESTIMATE NO: 0007 08:55:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0310 900-00014 ADDED ITEM (LUMP SUM)/ NON-DESTRUCTIVE TESTING 0.000 0.000
INVESTIGATION
LS 0.000 0.00
39,390.00000 0.000 0.00
0311 900-00005 ADDED ITEM (DAY)/ TESTING INVESTIGATION COORDINATION 7.000 0.000
W/MANLIFTS
DAY 7.000 9,345.00
1,335.00000 7.000 9,345.00
0312 700-70081 F/A PROVIDE ADDITIONAL LABOR FOR NON-DESTRUCTIVE 956.440 0.000
TESTING
FA 956.440 956.44
1.00000 956.440 956.44

PROJECT TOTAL

CURRENT AMT

CAT 0300 CURRENT AMT 1,925,748.85 $ 1,059,763.40
CONSTRUCTION ENGINEERING BID ITEMS
SANITARY FACILITY 2.000 2.000
EACH 0.000
1,000.00000 2.000 2,000.00
CAT 0400 CURRENT AMT 2,000.00 $ 2,000.00

3,247,642.25 S

1,644,349.94



